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CCR No. 96-0805 Logged Date 7/16/96 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class 2

Title (description)
Maintenance Update of the BONeS Modeling Tool

Documents Affected Source Nos (RRDB, GSFC, NCR, etc.)
None  N/A

Problem
A prepaid maintenance update of the BONeS modeling tool from version 3.1 to version 3.6 is needed.

Proposed Solution
The 3.6 update will be  available to HTSC in July; we need to schedule the installation on the PUFF workstation

with cross mount of libraries to the Pan Modeling Server..

A test instance will be needed until version 3.6 can be tailored, and validation of the new version against the old  can be completed.
Once validation is completed,  the new version will replace the old.

Impact Analysis:
Organizations Affected: BOO Contracts CSMS ESO FOS

M&O QA SMO X SDPS Subcontrs

External

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other To be negotiated with HTSC

Additional LOC None Man-Years N/A

Materials None

Originator   E. H. Brackett                                                                                                 7/16/95
Signature Date

Office SMO Office Manager
Signature Date

Disposition Approved Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson
Signature Date
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